TERMINAL 5 — WINTER 2020/2021 CAPACITY PARAMETERS
CAPACITY LIMITS BY FLOW
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NOTE: 1/ The demand may only be sustained at capacity for up to 3 consecutive hours.

SOURCE: Ricondo & Associates, Inc., April 2020

All day

All day

All day

All day

Between 12:30 and
20:30

Between 20:30 and
12:30

All day

Seats per hour

Seats per two hours

Seats per 20 minutes

Seats per hour

Seats per two hours

Seats per two hours

Seats per four hours

3,500

6,000

650

900

3,800

3,100

4,900

Dec 15t to Jan 12th Remainder of the
Season

3,500

6,000"

650

900

3,800

3,100

4,400

Bag Reclaim

Federal Inspection
Station

Bag Reclaim

Bag Reclaim

Baggage Departure
Processing

Security Screening

Check-in and
Baggage Make-up

X CDA

CHICAGO DEPARTMENT OF AVIATION




GATE COUNT & CAPACITY DURING CONSTRUCTION (OCTOBER 2020 - MARCH 2021)
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Date Range 3 Oct1-0Oct31 P Novl-Nov30 P Decl-Decl5 P Decl6-Jan12 P Jan13 - Feb28 FP Marl - Mar31
Gate M5 Bridge Replacement . 5
N . Gate M4 Bridge Replocement . . Gate M4 Bridge Replocement
hosur
Construction Activity E;:»:::rya:gm;f» fast Bumpaut staging £ast sump-out staging No Gate closures Fast sump-out staging st Bumpout Stagi

Note: The winter season begins October 25" and ends March 27". The information shown here illustrates the capacity from October 15t through March 31st
SOURCE: Ricondo & Associates, Inc., April 2020
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L
COMMON USE GATE CAPACITY: OCTOBER 1, 2020-MARCH 31, 2021 (PART 1 OF 2)

Position Terminal Concourse Aircraft that can be accommodated at Position

3 C402 B19C

3 C402 B19C

5 M E190 A319-2 B76-2ER

5 M E190 A319-2 B76-2ER

5 M E190 A319-2 B76-2ER B76-3ERW B76-4ER B77-2ER  B77-3ER  A350-9 A350-10 A340-6 B74-4ER

5 M E190 A319-2 B76-2ER B76-3ERW B76-4ER B77-2ER  B77-3ER  A350-9 A340-6  B74-4ER

5 M E190 A319-2
M6 5} M CLOSED
M7 5 M B76-2ER B76-3ERW B76-4ER B78-9
ms 5 M B76-2ER B76-3ERW B76-4ER B78-9 B77-2ER  B77-3ER B74-4ER
M9 5 M B76-2ER B76-3ERW B76-4ER B78-9 B77-2ER  B77-3ER A350-10 B74-4ER
M10 5 M B76-2ER B76-3ERW B76-4ER B78-9 B77-2ER  B77-3ER A350-10 B74-4ER
m11 5 M B76-2ER B76-3ERW B76-4ER B78-9 B77-2ER  B77-3ER A350-10 B74-4ER
M11A 5 M
m12 5 M B76-2ER B76-3ERW B76-4ER B78-9 B77-2ER  B77-3ER  A350-9 A340-6  B74-4ER
m13 5 M B76-2ER B76-3ERW B76-4ER B78-9 B77-2ER  B77-3ER  A350-9 A350-10 A340-6 B74-4ER
Mm15 5 M B76-2ER B76-3ERW B76-4ER B78-9 B77-2ER  B77-3ER  A350-9 A350-10 A340-6 B74-4ER
M16 5 M B76-2ER B76-3ERW B76-4ER B78-9 B77-2ER  B77-3ER  A350-9 - A340-6  B74-4ER
M17 5 M B76-2ER B76-3ERW B76-4ER B78-9 B77-2ER B77-3ER  A350-9 A350-10 A340-6 B74-4ER
mi18 5 M B76-2ER B76-3ERW B76-4ER B78-9 B77-2ER  B77-3ER  A350-9 A350-10 A340-6 B74-4ER
Mm19 5 M B76-2ER B76-3ERW B76-4ER

Note: The winter season begins October 25" and ends March 27". The information shown here illustrates the capacity from October 15t through March 31st
SOURCE: Ricondo & Associates, Inc., April 2020
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L
COMMON USE GATE CAPACITY: OCTOBER 1, 2020-MARCH 31, 2021 (PART 2 OF 2)

Position Terminal Concourse Aircraft that can be accommodated at Position

M20 5 M E175 E190 A319-2 A320-2 A321-2 B76-2ER B76-3ERW B76-4ER B77-2ER  B77-3ER A350-10 B74-4ER
m21 5 M E175 E190 A319-2  A320-2 A321-2 B76-2ER B76-3ERW B76-4ER B77-2ER  B77-3ER A350-10 B74-4ER
M21A 5 M E175 E190 A319-2 A320-2 A321-2 B76-2ER B76-3ERW

M22 5 M E175 E190 A319-2 A320-2 A321-2 B76-2ER B76-3ERW B76-4ER B77-2ER  B77-3ER

M22A 5 L\ E175 E190 A319-2  A320-2 A321-2

M228 5 M E175 E190 A319-2  A320-2 A321-2

101 5 Remote E175 E190 A319-2  A320-2 A321-2 B76-2ER B76-3ERW B76-4ER B77-2ER  B77-3ER A350-10 B74-4ER
102 5 Remote E175 E190 A319-2 A320-2 A321-2 B76-2ER B76-3ERW B76-4ER B77-2ER  B77-3ER A350-10 B74-4ER
103 5 Remote E175 E190 A319-2  A320-2 A321-2 B76-2ER B76-3ERW B76-4ER B77-2ER  B77-3ER A350-10 B74-4ER
103A 5 Remote A380-8

104 5 Remote E175 E190 B76-2ER B76-3ERW B76-4ER B77-2ER  B77-3ER B74-4ER
104A 5 Remote E175 E190

1048 5 Remote E175 E190

105 5 Remote E175 E190 B76-2ER B76-3ERW B76-4ER B77-2ER  B77-3ER A350-10 B74-4ER
106 5 Remote E175 E190 B76-2ER B76-3ERW B76-4ER B77-2ER  B77-3ER A350-10 B74-4ER
107 5 Remote E175 E190 B76-2ER B76-3ERW B76-4ER B77-2ER  B77-3ER A350-10 B74-4ER
108 5 Remote E175 E190 B76-2ER B76-3ERW B76-4ER B77-2ER  B77-3ER A350-10 B74-4ER

Note: The winter season begins October 25" and ends March 27". The information shown here illustrates the capacity from October 15t through March 31st
SOURCE: Ricondo & Associates, Inc., April 2020
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COMMON USE GATE CAPACITY: OCTOBER 1, 2020-MARCH 31, 2021 (PART 1 OF 2)

Position Terminal Concourse Largest Aircraft

Passenger Access to Terminal

Hy t Fueling Preconditioned Air

Ground Power

Adjacent Parking Dependencies & Special Operations

Servicing Restrictions

L11A 3 L B-1900C East facing (inbound dependent on L11A) Ramp walk (partially covered) No (Truck fill only) No No L11B must be vacant to taxi into position Truck fueling
L11B 3 L B-1900C West facing (outbound dependent on L11B)  Ramp walk (partially covered) No (Truck fill only) No No L11A must be vacant to taxi out of position Truck fueling
M1 5 M B767-300ERW - Passenger Loading Bridge (1) Yes Yes Yes Pushback clearance from FAA Tower required (onto Taxiway B) None
M2 5 Y B767-300ERW - Passenger Loading Bridge (1) Yes Yes Yes Pushback clearance from FAA Tower required (onto Taxiway B) None
M3 5 Y B747-400ER - Passenger Loading Bridge (1) Yes Yes Yes None None
Ma 5 M B747-400ER No access to Door L1 of B787-9/A350-900 Passenger Loading Bridge (1) Yes Yes Yes None None
M5 5 ™M B757-300W - Passenger Loading Bridge (1) Yes Yes Yes Restricted to B757-300W due to M6 temporary baggage system None
M6 5 M - CLOSED - - - - Temporary baggage system on the ramp space -

M7 5 M B787-10 ?;i::xg?;xres to accommodate Passenger Loading Bridge (1) Yes Yes Yes Restricted to B787-10 wingspan due to M6 temporary baggage system None
ms 5 M B7azacopR SNV closures toaccommodate Passenger Loading Bridge (1) Yes Yes Yes None None
M9 5 M B747-400ER - Passenger Loading Bridge (1) Yes Yes Yes None None
Mm10 5 Y B747-400ER - Passenger Loading Bridge (1) Yes Yes Yes None None
Mi11 5 Y B747-8 ?;ii‘:xg?::res to accommodate Passenger Loading Bridges (2) Yes Yes Yes M11A must be vacant / No M11A Bridge access to Narrow Bodies None
M11A 5 M A380-800 :‘;i:ﬂlg?;:res to accommodate Passenger Loading Bridges (2) Yes Yes Yes M11 must be vacant None
M12 5 M B747-400ER ?;ii‘:xg?::res to accommodate Passenger Loading Bridge (1) Yes Yes Yes None None
Mmi13 5 Y B747-8 - Passenger Loading Bridge (1) Yes Yes Yes None None
Mm15 5 M B747-400ER - Passenger Loading Bridge (1) Yes Yes Yes None None
M16 5 M B747-8 - Passenger Loading Bridge (1) Yes Yes Yes None None
M17 5 M B747-400ER - Passenger Loading Bridge (1) Yes Yes Yes None None
Mm18 5 M B777-300ER - Passenger Loading Bridge (1) \;iets;)(temporary Yes Yes None None
M19 5 M B787-8 - Passenger Loading Bridge (1) Yes Yes Yes Connected via temporary walkway None

Note: The winter season begins October 25" and ends March 27". The information shown here illustrates the capacity from October 15t through March 31st

SOURCE: Ricondo & Associates, Inc., April 2020
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L
COMMON USE GATE CAPACITY: OCTOBER 1, 2020-MARCH 31, 2021 (PART 2 OF 2)

Position Terminal Concourse rgest Aircraft Passenger Access to Terminal Hydrant Fueling Preconditioned Air j ies & Special Operations
M20 5 Y B747-400ER - Passenger Loading Bridge (1) Yes Yes Yes Connected via temporary walkway None
Mm21 5 M B747-400ER - Passenger Loading Bridge (1) Yes Yes Yes M21A must be vacant (Connected via temporary walkway) None
M21A 5 Y B767-300ERW - Passenger Loading Bridge (1) Yes (right only) Yes Yes M21 must be vacant (Connected via temporary walkway) None
M22 5 M B777-300ER - Passenger Loading Bridge (1) Yes Yes Yes :IZ‘I:V::AES)ZA and M22B must be vacant (Connected via temporary None
M22A 5 Y B737-900 - Passenger Loading Bridge (1) Yes Yes Yes M22 must be vacant (Connected via temporary walkway) None
M228 5 M B737-900 - Passenger Loading Bridge (1) Yes Yes Yes M22 must be vacant (Connected via temporary walkway) None
101 5 Remote B747-400ER Hardstand No Yes No No None None
102 5 Remote B747-400ER Hardstand No Yes No No None None
103 5 Remote B747-400ER Hardstand No Yes No No 103A must be vacant None
103A 5 Remote  A380-800 Hardstand No Yes No No 103 and 104 must be vacant None
104 5 Remote B747-8 Hardstand No Yes No No 103A must be vacant None
104A 5 Remote B737-900 Hardstand No Yes No No 104 must be vacant None
1048 5 Remote B737-900 Hardstand No No (Truck fill only) No No 104 must be vacant None
105 5 Remote B747-400ER Hardstand No Yes No No None None
106 5 Remote B747-400ER Hardstand No Yes No No None None
107 5 Remote B747-400ER Hardstand No Yes No No None None
108 5 Remote B747-400ER Hardstand - Narrow-body Bus Gate Option  Stairs available for narrow-bodies ~ Yes No No Bussing must be coordinated in advance with CDA, Ramp Control & None

CBP

Note: The winter season begins October 25" and ends March 27". The information shown here illustrates the capacity from October 15t through March 31st

CONFIDENTIAL — DRAFT — PREDECISIONAL x CDA

SOURCE: Ricondo & Associates, Inc., April 2020
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L
PHASING DIAGRAMS-T5 EXTENSION- OCTOBER 1°-OCTOBER 31°T, 2020
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PHASING DIAGRAMS T5 EXTENSION NOVEMBER 1ST NOVEMBER 30TH 2020
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L
PHASING DIAGRAMS-T5 EXTENSION-DECEMBER 1ST-DECEMBER 15™, 2020
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L
PHASING DIAGRAMS-T5 EXTENSION-DECEMBER 16™, 2020 — JANUARY 12, 2021
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L
PHASING DIAGRAMS-T5 EXTENSION-JANUARY 13™, 2021 — FEBRUARY 28'™, 2021
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L
PHASING DIAGRAMS-T5 EXTENSION-MARCH 1T, 2021 — MARCH 3157, 2021
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